MENTOR MATCH

PRP372S | Project Presentation 3

Lesego Tshabalala | Student Number: 240263952

Week 1: 13 July - 17 July 2026

Sprints 1-4: Business Case, Marketing Strategy, Documentation & Presentation Prep

TASKBOARD

Product Backlog	In Progress	Completed
User Story 1 Sprints 1-4 • Gather project information • Present project to the lecturer • Improve presentation based on team reflection	None	• Gather project information • Prepare presentation content • Designed Powerpoint presentation • Present project to the lecturer. • Conducted a team reflection after the presentation

WALKTHROUGH

Question	Answer
1. What do we need to do to advance this piece of work?	Review our presentation as a team, identify areas where we can improve, and apply those improvements to future presentations and projects.
2. Is anyone working on anything that is not on the board?	No. Everyone focused on preparing, presenting, and reflecting on the project as a team.
3. What do we need to finish as a team?	Complete our reflection, document the lessons learnt, and identify ways to improve our presentation skills, teamwork, and time management for future projects
4. Are there any bottlenecks or blockers to the flow of work?	There were no major blockers. The main challenge was making sure everyone was well prepared and confident before the presentation.

LOGBOOK

Day / Date	1. Completed since the last stand-up	2. Planned before the next stand-up	3. Impediments, risks or problems
Monday	No entry recorded	No entry recorded	No entry recorded
Tuesday 14 July 2026	Had a session with my team to kick off work on our project presentation. Together we went through the business case, pulled together the key information we needed, and split up the presentation tasks among ourselves.	Keep digging into the project details and start putting together the PowerPoint presentation	Making sure everyone in the group was on the same page about the presentation content and how it was structured.
Wednesday 15 July 2026	Wrapped up the presentation content, got the slides in order, and ran through a rehearsal of the presentation with the team.	Do a final run-through of the presentation and get ready to present it to the lecturer.	None to report
Thursday 16 July 2026	Our team delivered the project presentation to the lecturer, and it went well	Collect the lecturer's feedback and take time as a team to reflect on how we performed.	Was a bit nervous going into the presentation
Friday 17 July 2026	Sat down with the team to reflect on how our presentation went and pinpointed areas where we could sharpen our presentation and communication skills.	Carry these lessons forward into future presentations and work on strengthening our teamwork and delivery.	Nothing major standing in the way. The focus was on taking the feedback on board and figuring out where to improve.

MENTOR MATCH

PRP372S | Project Presentation 3
Lesego Tshabalala | Student Number: 240263952

Week 2: 20 July - 24 July 2026

Sprint 5: Wireframes & UI Mockups (Days 1-4)

TASKBOARD

Product Backlog	In Progress	Completed
Sprint 5 user stories (Days 1-4), see Completed	None	**Day 1 - Due 21 Jul** • Define core screen navigation requirements and user flow scope • Research UI/UX design trends for educational and tutoring platforms • Review competitor platform layouts and compile presentation notes • Create UI copy guidelines and standard button/heading terminology • Analyze student/tutor accessibility needs for screen layouts **Day 2 - Due 22 Jul** • Review and approve low-fidelity layout concepts for home screen • Sketch low-fidelity wireframes for Home and Resource Library screens • Map out user navigation paths for presentation walkthroughs • Draft description labels and body text for resource cards • Research optimal placement for search and filter UI elements **Day 3 - Due 23 Jul** • Coordinate design review meeting and collect team feedback • Design high-fidelity UI mockups for Tutor Discovery and Profile pages • Build presentation slides showcasing initial UI mockup wireframes • Write microcopy for buttons, form fields, and tooltips • Verify UI elements against Tier 1 and Tier 2 user stories **Day 4 - Due 24 Jul** • Sign off on final UI mockup set and update sprint progress • Export component style guide, color palette, and asset exports • Practice interactive UI design walkthrough for project demonstration • Compile UI specification section in the project documentation • Record design decision rationale in the research logbook

WALKTHROUGH

Question	Answer
1. What do we need to do to advance this piece of work?	• Finalize the UI wireframes and high-fidelity mockups. • Review team feedback and implement any required design improvements. • Complete the UI documentation and prepare the project demonstration.
2. Is anyone working on anything that is not on the board?	• No. All team members are working on tasks assigned in the Sprint 5 Trello board.
3. What do we need to finish as a team?	• Complete the final UI mockups. • Finalize the presentation slides and walkthrough. • Export design assets and complete the UI specification documentation. • Ensure all user stories are covered before the sprint review.
4. Are there any bottlenecks or blockers to the flow of work?	• Waiting for final feedback and approval on some UI designs before closing the sprint. • Minor adjustments may be needed based on team review, but there are no major blockers.

LOGBOOK

Day / Date	1. Completed since the last stand-up	2. Planned before the next stand-up	3. Impediments, risks or problems
Monday	No entry recorded	No entry recorded	No entry recorded
Tuesday 21 July 2026	Created the UI copy guidelines and standardised terminology for buttons and headings, so wording stays consistent across the interface.	Start drafting the description labels and body text for the resource cards.	No major blockers; just waiting on some minor team feedback on wording choices.
Wednesday 22 July 2026	Drafted the description labels and body text for the resource cards.	Move on to writing microcopy for buttons, form fields, and tooltips.	Minor wording adjustments may be needed after the resource cards are reviewed.
Thursday 23 July 2026	Wrote the microcopy for buttons, form fields, and tooltips.	Compile the UI specification section in the project documentation.	Waiting on final approval for a few of the copy choices.
Friday 24 July 2026	Compiled the UI specification section in the project documentation.	Prepare for the sprint review and presentation.	No major impediments.

MENTOR MATCH

PRP372S | Project Presentation 3
Lesego Tshabalala | Student Number: 240263952

Week 3: 27 July - 31 July 2026

Sprint 6: ERD & Database Design (Days 1-4)

TASKBOARD

Product Backlog	In Progress	Completed
Sprint 6 user story: As a Developer, I want to design an Entity Relationship Diagram (ERD) covering users, tutors, and learning resources, so that the database architecture supports all platform features.	None	**Day 1 - Due 28 Jul** • Outline database system architecture and relationship rules • Design visual symbols and layout structure for the ERD chart • Prepare database presentation outline and architecture slides • Define data dictionary formatting standards for documentation • Identify data entity fields required for User, Tutor, and Booking models **Day 2 - Due 29 Jul** • Define primary keys, foreign keys, and cardinalities • Draft ERD diagram for User Registration and Profile entities • Create visual diagrams explaining database flows for stakeholders • Write entity field definitions and data type specifications • Research data privacy requirements for user credentials and logs **Day 3 - Due 30 Jul** • Audit database relationships for normalization and efficiency • Expand ERD diagram to include Session Booking and Chat entities • Review diagram clarity and ensure readability for presentation • Document database constraints and table relationship rules • Verify dataset mapping against Tier 1 and Tier 2 subscription models **Day 4 - Due 31 Jul** • Finalize database schema design and sign off on ERD model • Export clean, high-resolution ERD graphics for documentation • Finalize database architecture presentation deck • Insert complete database dictionary into the project technical report • Summarize ERD research findings in the team logbook

WALKTHROUGH

Question	Answer
1. What do we need to do to advance this piece of work?	• Finalize the database schema design and sign off on the ERD model. • Export clean, high-resolution ERD graphics for documentation. • Complete the database dictionary for the project technical report.
2. Is anyone working on anything that is not on the board?	• No. All team members are working on tasks assigned in the Sprint 6 Trello board.
3. What do we need to finish as a team?	• Finalize the database architecture presentation deck. • Insert the complete database dictionary into the technical report. • Summarize the ERD research findings in the team logbook.
4. Are there any bottlenecks or blockers to the flow of work?	• Waiting on final sign-off on the diagram layout before export. • Minor adjustments may be needed once the diagrams are reviewed by the team, but there are no major blockers.

LOGBOOK

Day / Date	1. Completed since the last stand-up	2. Planned before the next stand-up	3. Impediments, risks or problems
Monday	No entry recorded	No entry recorded	No entry recorded
Tuesday 28 July 2026	Defined the data dictionary formatting standards for documentation, ensuring naming conventions and layout stay consistent across the project.	Start creating visual diagrams explaining database flows for stakeholders.	No major blockers; waiting on final confirmation of the formatting standards from the team.
Wednesday 29 July 2026	Created visual diagrams explaining database flows for stakeholders.	Review diagram clarity and ensure readability for presentation.	Minor adjustments may be needed once the diagrams are reviewed by the team.
Thursday 30 July 2026	Reviewed diagram clarity and ensured readability for presentation.	Export clean, high-resolution ERD graphics for documentation.	Waiting on final sign-off on diagram layout before export.
Friday 31 July 2026	Exported clean, high-resolution ERD graphics for documentation.	Prepare the database documentation for the sprint review and presentation.	No major impediments.

MENTOR MATCH

PRP372S | Project Presentation 3
Lesego Tshabalala | Student Number: 240263952

Week 4: 3 August - 7 August 2026

Sprint 7: Subscription & Partner Planning (Days 1-4)

TASKBOARD

Product Backlog	In Progress	Completed
Sprint 7 user story: As a Business Lead, I want to establish Tier 1/Tier 2 pricing and research free ICT learning resource partners (Harvard CS50, Cisco NetAcad), so that the platform delivers affordable, high-quality content.	None	**Day 1 - Due 4 Aug** • Establish partnership program objectives and high school outreach scope • Design promotional banners for Tier 1 and Tier 2 subscriptions • Outline business model pitch slides for resource partnerships • Draft overview text for Tier 1 (Resources) and Tier 2 (Tutoring) • Research free open-access ICT resources (Harvard CS50, Cisco NetAcad) **Day 2 - Due 5 Aug** • Structure pricing tiers and high school community group rates • Create subscription plan comparison table and badge designs • Develop presentation graphics explaining the two-tier subscription • Write detailed feature breakdown for Tier 1 vs Tier 2 subscriptions • Identify under-resourced high schools for ICT tutoring outreach **Day 3 - Due 6 Aug** • Draft high school partnership engagement workflow and agreement terms • Design partner badge icons for CS50, NetAcad, and YouTube playlists • Rehearse partner proposal presentation and business pitch • Draft formal high school partnership outreach email • Compile curated playlist links for core ICT subjects **Day 4 - Due 7 Aug** • Review partner strategy and approve subscription tier structure • Export subscription UI assets and partner logos for web integration • Finalize partner pitch deck and subscription slides • Edit and compile the Subscription & Partner Strategy report chapter • Log external resource links and partner contact details

WALKTHROUGH

Question	Answer
1. What do we need to do to advance this piece of work?	• Review the partner strategy and approve the subscription tier structure. • Finalize the partner pitch deck and subscription slides. • Edit and compile the Subscription & Partner Strategy report chapter.
2. Is anyone working on anything that is not on the board?	• No. All team members are working on tasks assigned in the Sprint 7 Trello board.
3. What do we need to finish as a team?	• Export the subscription UI assets and partner logos for web integration. • Finalize the pitch deck and the report chapter. • Log the external resource links and partner contact details.
4. Are there any bottlenecks or blockers to the flow of work?	• Waiting on final approval for the tone and wording of the outreach email. • Minor wording adjustments may be needed after team review, but there are no major blockers.

LOGBOOK

Day / Date	1. Completed since the last stand-up	2. Planned before the next stand-up	3. Impediments, risks or problems
Monday	No entry recorded	No entry recorded	No entry recorded
Tuesday 4 August 2026	Drafted the overview text for Tier 1 (Resources) and Tier 2 (Tutoring).	Move on to writing the detailed feature breakdown for Tier 1 vs Tier 2 subscriptions.	No major blockers; just waiting on some minor team feedback on wording choices.
Wednesday 5 August 2026	Wrote the detailed feature breakdown for Tier 1 vs Tier 2 subscriptions.	Start drafting the formal high school partnership outreach email.	Minor wording adjustments may be needed after the feature breakdown is reviewed.
Thursday 6 August 2026	Drafted the formal high school partnership outreach email.	Edit and compile the Subscription & Partner Strategy report chapter.	Waiting on final approval for the tone and wording of the outreach email.
Friday 7 August 2026	Edited and compiled the Subscription & Partner Strategy report chapter.	Prepare for the sprint review and presentation.	No major impediments.