






Sprint 1: Business Case &
Problem Definition
5/5
LT AS AS SN LT
Sprint 2: Marketing Strategy
5/5
LT AS AS LT SN
Sprint 3: Documentation
5/5
LT AS AS LT SN
Sprint 4: Presentation Prep
5/5
LT AS LT SN AS



Sprint 5 - Day 1: Wireframes & UI Mockups
Jul 21
5/5
AS
AS
LT
LT
SN
Sprint 5 - Day 2: Wireframes & UI Mockups
Jul 22
5/5
AS
AS
LT
LT
SN
Sprint 5 - Day 3: Wireframes & UI Mockups
Jul 23
4/5
AS
AS
LT
LT
SN



Sprint 5 - Day 4: Wireframes & UI Mockups
Jul 24
5/5
AS AS LT LT SN
Sprint 6 - Day 1: ERD & Database Design
Jul 28
5/5
AS AS LT LT SN
Sprint 6 - Day 2: ERD & Database Design
Jul 29
5/5
AS AS LT LT SN



Sprint 6 - Day 3: ERD & Database Design
Jul 30
5/5
AS AS LT LT SN
Sprint 6 - Day 4: ERD & Database Design
Jul 31
5/5
AS AS LT LT SN
Sprint 7 - Day 1: Subscription & Partner Planning
Aug 4
5/5
AS AS LT LT SN



Sprint 7 - Day 2: Subscription & Partner Planning
Aug 5
5/5
AS AS LT LT SN
Sprint 7 - Day 3: Subscription & Partner Planning
Aug 6
5/5
AS AS LT LT SN
Sprint 7 - Day 4: Subscription & Partner Planning
Aug 7
5/5
AS AS LT LT SN


Sprint 8 - Day 1: Development Environment Setup
Aug 11
5/5
AS AS LT LT SN
Sprint 8 - Day 2: Development Environment Setup
Aug 12
5/5
AS AS LT LT SN
Sprint 8 - Day 3: Development Environment Setup
Aug 13
5/5
AS AS LT LT SN


Sprint 8 - Day 4: Development Environment Setup
Aug 14
5/5
AS
AS
LT
LT
SN
Sprint 9 - Day 1: Registration & Authentication
Aug 18
5/5
AS
AS
LT
LT
SN
Sprint 9 - Day 2: Registration & Authentication
Aug 19
5/5
AS
AS
LT
LT
SN


Sprint 9 - Day 3: Registration & Authentication
Aug 20
5/5
AS
AS
LT
LT
SN
Sprint 9 - Day 4: Registration & Authentication
Aug 21
5/5
AS
AS
LT
LT
SN
Sprint 10: Tutor Profile Feature
0/5
AS
AS
LT
LT
SN


Sprint 11: Search, Filter & Booking
2
0/5
AS
AS
LT
LT
SN
Sprint 12: Messaging & Notifications
2
0/5
AS
AS
LT
LT
SN


Sprint 14: Testing & Debugging
1
0/5
AS
AS
LT
LT
SN
Sprint 15: Performance & Final Review
1
0/5
AS
AS
LT
LT
SN