






Completed
Sprint 1: Business Case & Problem Definition
Add
Tasks
Hide checked items
Delete
100%
Research and outline the core market problem statement
Draft the business case document
Redefine and refine the problem statement with team input
Review business case with supervisor/team for feedback
Finalize and submit business case document
Add an item
Completed
Sprint 2: Marketing Strategy
Add
Tasks
Hide checked items
Delete
100%
Research target audience (Who & What of the 5 W's)
Research timing and channels (When & Where of the 5 W's)
Define the Why (value proposition and reasoning)
Draft the full marketing strategy document
Finalize Marketing Strategy (5 W's) document
Add an item



Completed
Sprint 3: Documentation
+ Add
Tasks
Hide checked items
Delete
100%
Outline documentation structure and required sections
Draft core documentation content
Review documentation for technical accuracy
Format and proofread documentation
Finalize documentation
AS
LT
SN
LT
AS
Add an item
Completed
Sprint 4: Presentation Prep
+ Add
Tasks
Hide checked items
Delete
100%
Outline PowerPoint structure and key talking points
Design and write slide content
Add visuals, graphics, and diagrams
Review and edit presentation with team
Update and finalize PowerPoint Presentation
LT
SN
LT
AS
AS
Add an item



Completed
Sprint 5 - Day 1: Wireframes & UI Mockups
+ Add
100%
Define core screen navigation requirements and user flow scope
Research UI/UX design trends for educational and tutoring platforms
Review competitor platform layouts and compile presentation notes
Create UI copy guidelines and standard button/heading terminology
Analyze student/tutor accessibility needs for screen layouts
Add an item
Completed
Sprint 5 - Day 2: Wireframes & UI Mockups
+ Add
Tasks
Hide checked items
Delete
100%
Review and approve low-fidelity layout concepts for home screen
Sketch low-fidelity wireframes for Home and Resource Library screens
Map out user navigation paths for presentation walkthroughs
Draft description labels and body text for resource cards
Research optimal placement for search and filter UI elements
Add an item



Completed
Sprint 5 - Day 3: Wireframes & UI Mockups
Add
Tasks
Hide checked items
Delete
100%
Coordinate design review meeting and collect team feedback
AS
Design high-fidelity UI mockups for Tutor Discovery and Profile pages
LT
Build presentation slides showcasing initial UI mockup wireframes
SN
Write microcopy for buttons, form fields, and tooltips
LT
Verify UI elements against Tier 1 and Tier 2 user stories
AS
Add an item



Completed
Sprint 5 - Day 4: Wireframes & UI Mockups
Add
Checklist
Attachment
Members
AS
AS
LT
LT
SN
Labels
Design
Due date
Jul 24, 11:59 PM
Complete
Description
Edit
User Story: As a Student or Tutor, I want to view intuitive UI mockups for the home, resource library, and tutor discovery screens, so that I can easily navigate the MentorMatch platform.



Completed
Sprint 6 - Day 1: ERD & Database Design
Add
Tasks
Hide checked items
Delete
100%
Outline database system architecture and relationship rules
AS
Design visual symbols and layout structure for the ERD chart
AS
Prepare database presentation outline and architecture slides
LT
Define data dictionary formatting standards for documentation
LT
Identify data entity fields required for User, Tutor, and Booking models
SN
Add an item



Completed
Sprint 6 - Day 2: ERD & Database Design
Add
Tasks
Hide checked items
Delete
100%
Define primary keys, foreign keys, and cardinalities
AS
Draft ERD diagram for User Registration and Profile entities
LT
Create visual diagrams explaining database flows for stakeholders
LT
Write entity field definitions and data type specifications
SN
Research data privacy requirements for user credentials and logs
AS
Add an item



Completed
Sprint 6 - Day 3: ERD & Database Design
+ Add
Tasks
Hide checked items
Delete
100%
~~Audit database relationships for normalization and efficiency~~ SN
~~Expand ERD diagram to include Session Booking and Chat entities~~ AS
~~Review diagram clarity and ensure readability for presentation~~ LT
~~Document database constraints and table relationship rules~~ LT
~~Verify dataset mapping against Tier 1 and Tier 2 subscription models~~ AS
Add an item
Completed
Sprint 6 - Day 4: ERD & Database Design
+ Add
Tasks
Hide checked items
Delete
100%
~~Finalize database schema design and sign off on ERD model~~ AS
~~Export clean, high-resolution ERD graphics for documentation~~ LT
~~Finalize database architecture presentation deck~~ LT
~~Insert complete database dictionary into the project technical report~~ SN
~~Summarize ERD research findings in the team logbook~~ AS
Add an item



Completed
Sprint 7 - Day 1: Subscription & Partner Planning
+ Add
100%
Establish partnership program objectives and high school outreach scope
AS
Design promotional banners for Tier 1 and Tier 2 subscriptions
LT
Outline business model pitch slides for resource partnerships
SN
Draft overview text for Tier 1 (Resources) and Tier 2 (Tutoring)
LT
Research free open-access ICT resources (Harvard CS50, Cisco NetAcad)
AS
Add an item
Completed
Sprint 7 - Day 2: Subscription & Partner Planning
+ Add
100%
structure pricing tiers and high school community group rates
AS
Create subscription plan comparison table and badge designs
LT
Develop presentation graphics explaining the two-tier subscription
SN
Write detailed feature breakdown for Tier 1 vs Tier 2 subscriptions
LT
Identify under-resourced high schools for ICT tutoring outreach
AS
Add an item



Completed
Sprint 7 - Day 3: Subscription & Partner Planning
Add
Tasks
Hide checked items
Delete
100%
Draft high school partnership engagement workflow and agreement terms
Design partner badge icons for CS50, NetAcad, and YouTube playlists
Rehearse partner proposal presentation and business pitch
Draft formal high school partnership outreach email
Compile curated playlist links for core ICT subjects
Add an item
Completed
Sprint 7 - Day 4: Subscription & Partner Planning
Add
Tasks
Hide checked items
Delete
100%
Review partner strategy and approve subscription tier structure
Export subscription UI assets and partner logos for web integration
Finalize partner pitch deck and subscription slides
Edit and compile the Subscription & Partner Strategy report chapter
Log external resource links and partner contact details
Add an item



Completed
Sprint 8 - Day 1: Development Environment Setup
+ Add
100%
Create team GitHub repository and set up branch protection rules
AS
Choose and configure UI component library and icon packages
LT
Set up demonstration test environment on presentation device
SN
Initialize development documentation and setup instructions
LT
Research recommended cloud backend configurations (Firebase/Supabase)
AS
Add an item



Completed
Sprint 8 - Day 2: Development Environment Setup
+ Add
100%
Configure backend environment variables and project credentials
AS
Set up global design tokens (colors, typography) in frontend codebase
LT
Test local project execution on secondary presentation hardware
SN
Write step-by-step Git workflow guide for team members
LT
Test backend database connection strings and environment keys
AS
Add an item



Completed
Sprint 8 - Day 3: Development Environment Setup
+ Add
Tasks
Hide checked items
Delete
100%
~~Verify build pipelines and resolve configuration conflicts~~ AS
~~Build reusable base UI wrapper layout and navigation shell~~ LT
~~Verify local app startup speed and screen resolution scaling~~ SN
~~Document environment setup troubleshooting steps~~ LT
~~Audit database security settings in the development environment~~ AS
Add an item
Completed
Sprint 8 - Day 4: Development Environment Setup
+ Add
members can build and test platform features without technical friction.
Tasks
Hide checked items
Delete
100%
~~Conduct environment check across all team member devices~~ AS
~~Commit initial frontend project template to repository~~ LT
~~Confirm readiness of presentation hardware for live demos~~ SN
~~Finalize README.md and repository setup documentation~~ LT
~~Confirm cloud database connection status and record logs~~ AS
Add an item


Completed
Sprint 9 - Day 1: Registration & Authentication
+ Add
Tasks
Hide checked items
Delete
100%
Plan authentication state architecture and token handling
AS
Build frontend screen layout for user registration form
LT
Map out user login walkthrough steps for future demos
SN
Write user interface text for registration and login pages
LT
Research secure password validation standards and hashing rules
AS
Add an item
Completed
Sprint 9 - Day 2: Registration & Authentication
+ Add
Tasks
Hide checked items
Delete
100%
Implement user registration backend endpoint and database saving
AS
Build frontend screen layout for login and password reset forms
LT
Test registration form interactions and report UI glitches
SN
Write error notification messages for invalid login attempts
LT
Verify student vs tutor role assignment logic during sign-up
AS
Add an item


Completed
Sprint 9 - Day 3: Registration & Authentication
+ Add
Tasks
Hide checked items
Delete
100%
~~Implement user login authentication API and JWT/session issuing~~
AS
~~Add input validation styling and error state UI components~~
LT
~~Rehearse authentication feature walkthrough for progress review~~
SN
~~Draft password recovery email template copy~~
LT
~~Audit password reset security workflow and token expiration~~
AS
Add an item
Completed
Sprint 9 - Day 4: Registration & Authentication
+ Add
Tasks
Hide checked items
Delete
100%
~~Implement persistent user session storage across app launches~~
AS
~~Polish button transitions and form field responsiveness~~
LT
~~Conduct live demo test of user registration, login, and logout~~
SN
~~Document Authentication feature technical specifications~~
LT
~~Execute user authentication security checks and log results~~
AS
Add an item


Completed
Sprint 10: Tutor Profile Feature
+ Add
students can view my qualifications, hourly rates, and subject expertise.
Tasks
Hide checked items
Delete
100%
Design tutor profile UI
Build profile creation form
Implement profile data storage
Add profile editing functionality
Test tutor profile creation feature
LT
LT
AS
SN
AS
Add an item
Completed
Sprint 11: Search, Filter & Booking
+ Add
available session slots, so that I can reserve dedicated study time.
Tasks
Hide checked items
Delete
100%
Design search and filter UI
Build search and filter functionality
Design booking and session scheduling flow
Build booking and session scheduling system
Test search, filter, and booking features
AS
LT
SN
LT
AS
Add an item


Completed
Sprint 12: Messaging & Notifications
+ Add
receive booking alerts, so that I stay informed about scheduled sessions.
Tasks
Hide checked items
Delete
100%
Design messaging/chat UI
Build messaging/chat feature
Design notification system
Build notifications system
Test messaging and notifications features
AS
LT
SN
LT
AS
Add an item
Completed
Sprint 13: Ratings & Integration
+ Add
mentors.
Tasks
Hide checked items
Delete
100%
Design ratings and review UI
Build ratings and review system
Begin frontend-backend integration
Continue and complete frontend-backend integration
Test full integration of frontend and backend
AS
LT
SN
LT
AS
Add an item


Completed
Sprint 14: Testing & Debugging
Add
before release.
Tasks
Hide checked items
Delete
100%
Day 1: Write test cases for core features
Day 2: Conduct functional testing
Day 3: Debug identified issues
Day 4: Conduct regression testing
Day 5: Finalize testing and debugging
Add an item
Completed
Sprint 15: Performance & Final Review
Add
academic standards.
Tasks
Hide checked items
Delete
100%
Day 1: Analyze performance bottlenecks
Day 2: Optimize database queries
Day 3: Optimize frontend performance
Day 4: Conduct final QA review
Day 5: Final performance sign-off and project close-out
Add an item